COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2018

ESTI MATE SUMVARY 13:53: 45
CONTI D: C20145 ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 20145-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.0 DAYS TIME ALLOW 258 CALENDAR DAYS
SH340 REDLANDS PARKWAY ROUNDABOUT PERCENT TIME:  65.12 ORI G TI NE ALLOW 244 CALENDAR DAYS
PRQIECT NO SHE340A- 018
SH 340 REDLANDS PARKWAY ROUNDABOUT
NAME OF ROAD:
PRQIECT COUNTI ES: MESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 22/ 2018 DATE TI ME STARTED 03/05/2018
556 Struthers Avenue DATE LET 11/ 09/ 2017 DATE WORK BEGAN 03/ 05/ 2018
DATE AWARDED 12/12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 4,315, 870. 24 PARTI Cl PATI NG $ 3, 134, 203. 22 $ 745, 095. 13
AWARD PRQIECT AM: $ 3,997, 866.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 72. 62% TOTAL EARNI NGS 3,134, 203. 22 745, 095. 13
FUNDS AVAI LABLE: $ 1,181, 667. 02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,134, 203. 22 745, 095. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -59,967.99 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 3,074, 235. 23 745, 095. 13
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,074, 235. 23 745, 095. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 745, 095. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0005 202-00090 Renoval of Delineator 6. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 205. 000 180. 000
SY 23.000 175. 95
7. 65000 203. 000 1,552.95
0015 202- 00203 Renoval of Curb and Gutter 346. 000 295. 000
LF 26. 000 98. 80
3.80000 321. 000 1, 219. 80
0020 202-00206 Renoval of Concrete Curb Ranp 97. 000 73. 000
5% 12. 000 240. 00
20. 00000 85. 000 1, 700. 00
0025 202-00220 Renoval of Asphalt Mat 94. 000 76. 000
Sy 6. 000 18. 00
3. 00000 82. 000 246. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 8, 223. 000 6,109. 000
sy 2,114. 000 5, 285. 00
2.50000 8, 223. 000 20, 557. 50
0035 202-01130 Renoval of Guardrail Type 3 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0040 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0.00
0045 203-01597  Potholing 30. 000 0. 000
HOUR 0. 000 0. 00
330. 00000 0. 000 0. 00
0050 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 9. 000 7,785.00
865. 00000 9. 000 7,785.00
0055 210-04050  Adjust Valve Box 7.000 0. 000
EACH 6. 000 840. 00

140. 00000 6. 000 840. 00



CONTI D:

PREV QTY/

0200 ROADVWAY SITE A

CAT NO0200

0060 212-00050

0065

304- 06007

0070

403- 00720

0075

403-34701

0080

411- 03354

0085

411- 10255

0090

606- 00301

0095

606- 00710

0100

606- 01370

0105

606- 02005

0110 608-00000

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

Sod

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

Guardrail Type 3 (6-3 Post Spacing)

Cuardrail

Type 7 (Style CA)

Transition Type 3G

End Anchorage (Fl ared)

Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
372. 000
SF
4. 00000
180. 000
cy
64. 50000
2.390
TON
275. 00000
2, 371. 000
TON
80. 00000
134. 860
TON
370. 00000
1, 000. 000
GAL
3. 30000
100. 000
LF
30. 00000
0. 000
LF
100. 00000
0. 000
EACH
2, 800. 00000
4. 000
EACH
2, 700. 00000
166. 000
sy

26. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 370.
2,370.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 390
. 390

. 000

750
750

. 000
134.
134.

860
860

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 22/ 2018

10, 191.

657.

189, 660.

49, 898.

3, 085.

4, 316.

.00

00

00

20

50

.00

.00

.00

.00

00

13:53:45

AMOUNT

11, 610.

657.

189, 660.

49, 898.

3, 085.

4, 316.

.00

00

25

00

20

50

.00

.00

.00

.00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0115 608-00010 Concrete Curb Ranp 215. 000 0. 000
Sy 210. 000 22, 050. 00
105. 00000 210. 000 22,050. 00
0120 608-00015 Det ect abl e War ni ngs 120. 000 0. 000
SF 120. 000 8, 040. 00
67. 00000 120. 000 8, 040. 00
0125 609-21020 Curb and CGutter Type 2 (Section |l-B) 590. 000 295. 000
LF 295. 000 7,375. 00
25. 00000 590. 000 14, 750. 00
0130 609-21023 Curb and CGutter Type 2 (Section I1-B) (Special) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 612-00003 Delineator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0140 627-00009 Modi fi ed Epoxy Pavenent Marking(lnl aid) 70. 000 0. 000
GAL 49. 000 15, 680. 00
320. 00000 49. 000 15, 680. 00
0145 627-00013 Pavenment Marking Paint (H gh Build) 110. 000 0. 000
GAL 0. 000 0. 00
37.00000 0. 000 0. 00
0150 627-30205 Ther nopl asti c Pavenment Marking (Wrd- Synbol ) 259. 000 0. 000
SF 259. 000 5, 180. 00
20. 00000 259. 000 5, 180. 00
0155 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 618. 000 0. 000
SF 618. 000 12, 360. 00
20. 00000 618. 000 12, 360. 00
0160 700-70018 F/ A Roadway Snoot hness Incentive 2,275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 411,940.00 % 342,935.70% 371, 188.20



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0165 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
24, 600. 00000 1. 000 24,600. 00
0170 202-00010 Renoval of Tree 41. 000 40. 000
EACH 1. 000 300. 00
300. 00000 41. 000 12, 300. 00
0175 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
720. 00000 1. 000 720. 00
0180 202-00023 Renoval of Enbankment Protector Type 3 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0185 202-00035 Renoval of Pipe 36. 000 36. 000
LF 0. 000 0.00
18. 00000 36. 000 648. 00
0190 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0195 202-00040 Renoval of Electrical Conduit 318. 000 318. 000
LF 0. 000 0.00
8. 20000 318. 000 2,607. 60
0200 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0205 202-00190 Renoval of Concrete Median Cover Material 532. 000 532. 000
Sy 0. 000 0.00
7.65000 532. 000 4,069. 80
0210 202-00200 Renoval of Sidewal k 918. 000 830. 000
SY 88. 000 673. 20
7.65000 918. 000 7,022.70
0215 202-00202 Renoval of Gutter 90. 000 12. 000
LF 0. 000 0.00

6. 00000 12. 000 72.00



CONTI D

CAT NO0201

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00500

202- 00705

202- 00810

202- 00828

202- 00845

C20145

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

20145-BID
SHE340A- 018

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

Asphal t Mat

(Pl ani ng)

Pavenent Marking

Structure

Portions of Present

St andard Foundati on

Li ght

Ground Sign

Traffic Signal

Equi pnent

Traffic Signal Controller

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 795. 000
LF
3. 80000
6. 000
%
20. 00000
6. 000
sy
80. 00000
9, 949. 000
sy
3. 00000
0. 000
sy
2. 50000
2.000
SF
2.00000
1. 000
EACH
2, 460. 00000
1. 000
EACH
840. 00000
18. 000
EACH
82. 00000
1. 000
LS
8, 400. 00000
2.000
EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,719. 000
25. 000
1, 744.000

6. 000
0. 000
6. 000

4.000
0. 000
4.000

9, 949. 000
0. 000

9, 949. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

11. 000
0. 000
11. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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95.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:45

AMOUNT

6, 627.

120.

320.

29, 847.

2, 460.

840.

902.

8, 400.

280.

20

00

00

00

.00

.00

00

00

00

00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0275 202-01130 Renoval of Guardrail Type 3 1, 169. 000 1, 022. 000
LF 147.000 588. 00
4.00000 1, 169. 000 4,676. 00
0280 202-01300 Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
205. 00000 3.000 615. 00
0285 202-04001  Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
0290 203-00060 Embanknent Material (Conplete In Place) 12, 320. 000 10, 601. 000
cY 0. 000 0. 00
13. 00000 10, 601. 000 137, 813. 00
0295 203-00100  Muck Excavation 220. 000 200. 000
cY 0. 000 0. 00
35. 00000 200. 000 7,000. 00
0300 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0.00
0305 203-01594 Conbi nati on Loader 12. 000 12. 000
HOUR 0. 000 0. 00
136. 00000 12. 000 1, 632. 00
0310 203-01597 Pot hol i ng 82. 000 80. 000
HOUR 2.000 660. 00
330. 00000 82. 000 27, 060. 00
0315 203-02330  Laborer 30. 000 14.000
HOUR 15. 000 1,395.00
93. 00000 29. 000 2,697.00
0320 206-00000  Structure Excavation 220. 000 100. 000
cY 120. 000 3, 240. 00
27.00000 220. 000 5, 940. 00
0325 206-00100 Structure Backfill (Cass 1) 200. 000 200. 000
cY 0. 000 0. 00

23. 00000 200. 000 4, 600. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0330 206- 00520 Filter Material (Cl ass B) 1. 000 1. 000
cy 0. 000 0. 00
240. 00000 1. 000 240. 00
0335 207-00205 Topsoi | 654. 000 330. 000
cY 150. 000 3,975. 00
26. 50000 480. 000 12,720.00
0340 208-00002 Erosi on Log Type 1 (12 Inch) 2, 800. 000 2,475. 000
LF 60. 000 264. 00
4. 40000 2,535. 000 11, 154. 00
0345 208- 00035 Aggr egat e Bag 254. 000 27.000
LF 4. 000 13. 60
3.40000 31. 000 105. 40
0350 208-00045 Concrete Washout Structure 4.000 2.000
EACH 2.000 1, 640. 00
820. 00000 4. 000 3, 280. 00
0355 208-00051 StormDrain Inlet Protection (Type I) 24.000 19. 000
LF 5. 000 17.00
3.40000 24.000 81. 60
0360 208-00052 StormDrain Inlet Protection (Type II) 1. 000 1. 000
LF 0. 000 0. 00
26. 25000 1. 000 26. 25
0365 208- 00070 Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
765. 00000 6. 000 4,590. 00
0370 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 10. 000
HOUR 0. 000 0. 00
60. 00000 10. 000 600. 00
0375 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 5. 000
HOUR 0. 000 0. 00
93. 00000 5. 000 465. 00
0380 208-00106 Sweepi ng (Sedi ment Renoval) 98. 500 68. 500
HOUR 30. 000 2,790.00

93. 00000 98. 500 9, 160. 50



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0385 208-00107 Renpval of Trash 25. 000 14.000
HOUR 2.000 142.00
71. 00000 16. 000 1, 136. 00
0390 208-00207  Erosion Control Managenent 45. 000 31. 000
DAY 5. 000 600. 00
120. 00000 36. 000 4,320.00
0395 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0400 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
109. 00000 0. 000 0. 00
0405 210-00827  Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
776. 00000 0. 000 0. 00
0410 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 470. 00000 0. 000 0. 00
0415 210-04010  Adjust Manhole 4. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0420 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0425 212-00006  Seeding (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0430 212-00032 Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0. 00
6, 940. 00000 0. 000 0. 00
0435 213-00012 Spray-on Mul ch Bl anket 0. 690 0. 000
ACRE 0. 000 0. 00

5, 615. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0440 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 3, 351. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0445 240- 00001 W ldlife Biol ogist 1. 000 1. 000
DAY 0. 000 0. 00
765. 00000 1.000 765. 00
0450 250-00010  Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0.00
6, 255. 00000 1. 000 6, 255. 00
0455 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
305. 00000 0. 000 0. 00
0460 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0465 250-00200 Mat erial Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
29. 50000 0. 000 0. 00
0470 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
19. 70000 0. 000 0. 00
0475 304-01005  Aggregate Base Course (Class 1) 312. 000 96. 000
cY 0. 000 0. 00
58. 00000 96. 000 5, 568. 00
0480 304-06007  Aggregate Base Course (C ass 6) 1, 650. 000 952. 000
CcY 417. 000 26, 896. 50
64. 50000 1, 369. 000 88, 300. 50
0485 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 35. 980 26. 660
TON 6. 930 1, 905. 75
275. 00000 33.590 9, 237. 25
0490 403-34701 Hot M x Asphalt (Grading SX) (75) 263. 960 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0495 411-03354  Asphalt Cenent Performance Grade (PG 64-22) 14.780 0. 000
TON 0. 000 0. 00
370. 00000 0. 000 0. 00
0500 411-10255 Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00
3.30000 0. 000 0.00
0505 412-00900  Concrete Pavenent (9 |nch) 6, 932. 000 4, 145. 000
534 2,639. 000 187, 369. 00
71.00000 6, 784. 000 481, 664. 00
0510 412-00901 Concrete Pavenent (9 Inch) (Special) 551. 000 162. 000
SY 389. 000 31, 509. 00
81. 00000 551. 000 44, 631. 00
0515 420-00112 Geotextile (Drainage) (Cass 1) 0. 000 0. 000
51 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
5. 50000 0. 000 0. 00
0525 506-00212 Riprap (12 Inch) 180. 000 0. 000
cy 34.000 5,100. 00
150. 00000 34.000 5,100. 00
0530 507-00000 Concrete Slope and Ditch Paving 14. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0.00
0535 601-01000 Concrete Class B 22.000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 601-03050 Concrete Class D (Wall) 50. 000 50. 000
cY 0. 000 0. 00
900. 00000 50. 000 45, 000. 00
0545 601- 03052 Concrete Class D (Wall) (Col ored) 24.000 24.000
Ccy 0. 000 0. 00

865. 00000 24.000 20, 760. 00
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PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0550 602-00000 Reinforcing Steel 6, 170. 000 4, 360. 000
LB 0. 000 0.00
1. 70000 4, 360. 000 7,412.00
0555 603-00000 Cul vert Lining 166. 000 166. 000
LF 0. 000 0. 00
1, 370. 00000 166. 000 227, 420. 00
0560 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 285. 00000 1. 000 5, 285. 00
0565 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0570 604-16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 755. 00000 2.000 13, 510. 00
0575 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 150. 00000 3.000 18, 450. 00
0580 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 3.000
EACH 0. 000 0.00
6, 935. 00000 3. 000 20, 805. 00
0585 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 200. 00000 1. 000 12, 200. 00
0590 604-19205 Inlet Type R L 10 (5 Foot) 3. 000 3.000
EACH 0. 000 0.00
6, 250. 00000 3. 000 18, 750. 00
0595 604-19210 Inlet Type R L 10 (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4, 610. 00000 4.000 18, 440. 00
0600 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 4.000
EACH 0. 000 0.00

6, 540. 00000 4. 000 26, 160. 00



CONTI D

0201 ROADWAY SI TE B

CAT NO0201

0605 604-30015

0610

604- 30020

0615

606- 00301

0620

606- 01340

0625

606- 02003

0630

607-11525

0635

608- 00000

0640

608- 00010

0645

609- 20010

0650

609-21010

0655 609-21020

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

End Anchorage (Nonfl ared)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 780. 00000
1. 000
EACH
7, 050. 00000
1, 169. 000
LF
30. 00000
1. 000
EACH
2, 400. 00000
2.000
EACH
3, 115. 00000
667. 000
LF
2.90000
2, 030. 000
sy
26. 00000
365. 000
%
105. 00000
226. 000
LF
26. 00000
1, 745. 000
LF
23. 40000
3, 026. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

667. 000
0. 000
667. 000

1,194. 000
72.000
1, 266. 000

78. 000
10. 000
88. 000

0. 000
75. 000
75. 000

0. 000
180. 000
180. 000

1, 631. 000
0. 000
1, 631. 000
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ESTI MATE RUN 08/ 22/ 2018

1,872

1, 050

1,950

4,212

.00

.00

.00

.00

.00

.00

00

00

00

00

.00

13:53:45

AMOUNT

13, 560

7,050

1,934

32,916

9, 240

1, 950

4,212

40, 775

00

00

.00

.00

.00

30

00

00

00

00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0660 609-21900 Curb and Gutter Type 2 (Special) 415. 000 248. 000
LF 167. 000 5,511. 00
33. 00000 415. 000 13, 695. 00
0665 609-24100 CGutter Type 2 (Variable) 70. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0670 610-00030  Median Cover Material (Concrete) 818. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0675 610- 00055 Medi an Cover Material (Stone) 26, 583. 000 2,112. 000
SF 0. 000 0. 00
2.70000 2,112.000 5,702. 40
0680 612-00001 Del i neator (Type I) 32. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0685 612-00003 Delineator (Type Il1) 13. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0690 613-01100 1 Inch Electrical Conduit (Plastic) 530. 000 382. 000
LF 34.000 408. 00
12. 00000 416. 000 4,992. 00
0695 613-01200 2 Inch Electrical Conduit (Plastic) 950. 000 432. 000
LF 200. 000 7,800.00
39. 00000 632. 000 24, 648. 00
0700 613-01300 3 Inch Electrical Conduit (Plastic) 1, 200. 000 380. 000
LF 27.000 891. 00
33. 00000 407. 000 13, 431. 00
0705 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 800. 00000 0. 000 0.00
0710 613-13016 Lunminaire (LED) (16,000 Lunens) 8. 000 0. 000
EACH 0. 000 0. 00

1, 250. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0715 613-34350 Li ght Standard Metal (35 Foot) 8. 000 0. 000
EACH 0. 000 0.00
3, 680. 00000 0. 000 0. 00
0720 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1.000 2,500. 00
0725 613-40010 Li ght Standard Foundati on 8. 000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4,000. 00
0730 613-50100 Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
14,100. 00000 0. 000 0. 00
0735 614-00011 Sign Panel (Cass I) 365. 000 0. 000
SF 0. 000 0.00
23. 00000 0. 000 0. 00
0740 614-01512 Steel Sign Support (2-1nch Round) (Post) 206. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0745 614-01522  Steel Sign Support (2-1nch Round)(Socket) 28. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0750 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 258. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0755 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 24.000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0760 614-80003 Rect angul ar Rapi d Fl ashi ng Beacon 16. 000 0. 000
EACH 0. 000 0. 00
7,980. 00000 0. 000 0. 00
0765 621- 00450 Det our Pavenent 3, 982. 000 3, 878. 000
SY 104. 000 3, 848. 00

37. 00000 3, 982. 000 147, 334. 00



CONTI D

CAT NO0201

0770

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

624- 30019

624-30025

624- 30031

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-02010

627- 30205

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

18 Inch Drainage Pipe 10) (Conplete |

24 Inch Drainage Pipe (Cass 10) (Conplete

30 Inch Drainage Pipe (Cass 10) (Conplete

36 I nch Drainage Pipe

(C ass

10) (Conplete

Construction Surveying

Mbbi |i zati on

Public Information Services (Tier

)

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Pavenent

Mar ki ng Pai nt

(High Build)

Preformed Plastic Pavenent

Ther nopl asti ¢ Pavenment Marking (Word- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

n Pl ace)

n Pl ace)

n Pl ace)

Marking (Type 11) (Inlaid)

554. 000
LF
59. 00000

71.000
LF
87. 00000

330. 000
LF
90. 00000

238. 000
LF
130. 00000

1. 000

34, 975. 00000

1. 000
LS
360, 000. 00000

1. 000

LS
16, 400. 00000
44.000

GAL
320. 00000
672. 000

GAL
37. 00000
827.000

SF
26. 00000
681. 000

SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

554. 000
0. 000

554. 000

71.000
0. 000
71.000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 08/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:53:45

AMOUNT

32, 686

6,177

29, 700

30, 940

34, 975

360, 000

16, 400

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0825 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 900. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0830 630-00000  Flagging 3, 500. 000 2,003. 750
HOUR 537.500 13, 437.50
25. 00000 2,541. 250 63, 531. 25
0835 630-00007 Traffic Control Inspection 85. 000 55. 000
DAY 8. 000 1,312.00
164. 00000 63. 000 10, 332. 00
0840 630-00012 Traffic Control Managenent 140. 000 84. 000
DAY 20. 000 17, 500. 00
875. 00000 104. 000 91, 000. 00
0845 630-80336 Barri cade (Type 3 MB) (Tenporary) 13. 000 3. 000
EACH 8. 700 2,871.00
330. 00000 11. 700 3,861. 00
0850 630-80341  Construction Traffic Sign (Panel Size A) 146. 000 65. 500
EACH 65. 900 3,295.00
50. 00000 131. 400 6, 570. 00
0855 630-80342  Construction Traffic Sign (Panel Size B) 43. 000 21.500
EACH 17.200 946. 00
55. 00000 38. 700 2,128.50
0860 630-80343 Construction Traffic Sign (Panel Size Q) 15. 000 7.500
EACH 6. 000 360. 00
60. 00000 13. 500 810. 00
0865 630-80344  Construction Traffic Sign (Special) 317. 000 158. 500
SF 126. 800 2,789.60
22.00000 285. 300 6, 276. 60
0870 630-80355 Portabl e Message Sign Panel 5. 000 2.000
EACH 2.500 9, 562. 50
3, 825. 00000 4.500 17,212.50
0875 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 0.500
Type
ype) EACH 4.000 3, 720. 00

930. 00000 4.500 4,185. 00



CONTI D

0201 ROADWAY SI TE B

CAT NO0201

0880 630-80360

0885

630- 80364

0890

630- 80370

0895

630- 80380

0900

630- 80390

0905

630- 80440

0910

630- 85010

0915

630- 86810

0920

632- 00000

0925

700- 70010

0930 700-70011

C20145

SHE340A- 018

20145-BID

| TEM
DESCRI PTI ON

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Device (Special)

Portabl e Runble Strips (Tenporary)

I mpact Attenuator (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
232. 000
EACH
16. 50000
113. 000
EACH
16. 50000
906. 000
LF
45. 00000
136. 000
EACH
5. 50000
510. 000
EACH
11. 00000
16. 000
EACH
875. 00000
11. 000
EACH
2, 460. 00000
0. 000
EACH
45, 920. 00000
1. 000
LS
43, 815. 00000
30, 000. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

116. 000
92. 800
208. 800

56. 500
45. 200
101. 700

427.000
341. 600
768. 600

68. 000
54. 400
122. 400

232.000
227.000
459. 000

6. 000
8. 400
14. 400

5. 000
4.000
9. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 000. 000
0. 000
1, 000. 000
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ESTI MATE RUN 08/ 22/ 2018

1,531.

745.

15,372

299.

2,497

7,350

9, 840

20

00

00

00

00

.00

.00

.00

.00

13:53:45

AMOUNT

3, 445

1,678

34, 587

673.

5, 049

12,600

22,140

43, 815

1, 000

20

05

00

20

00

00

00

.00

00

.00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0006 13: 53: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0935 700-70012 F/ A Asphalt Pavenent Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700-70014 F/ A Incentive Conpletion of Wrk (A+B) 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70018 F/ A Roadway Snoothness Incentive 1, 225. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 500. 000 0. 000
F A 9,176. 080 9,176. 08
1. 00000 9, 176. 080 9,176. 08
0965 700- 70023 F/ A On-The-Job Trai nee 1, 000. 000 267. 000
FA 0. 000 0. 00
1. 00000 267.000 267.00
0970 700-70034 F/ A Advertisenent (Public Info) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70034 F/ A Work Zone Intrusion Al arm System 6, 500. 000 6, 093. 350
FA 395. 850 395. 85
1. 00000 6, 489. 200 6, 489. 20
0980 700- 70035 F/ A Landscape Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70072 F/ A Qbtain Power from Xcel Energy 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20145-BI D ESTI MATE RUN 08/ 22/ 2018
PRQIECT SHE340A- 018 ESTI MATE NO 0006 13:53: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0201 0201 ROADWAY SITE B
0990 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 900- 00006 Added Item (Dol lar)/ CMO # 2 Extended Over head 64, 611. 420 100, 456. 290
DOL - 35, 844. 870 - 35, 844. 87
1. 00000 64, 611. 420 64, 611. 42
1020 625-00001  Const Surveying (Hour) Construction Surveying (Hourly) 20. 000 11. 000
HOUR 7.000 1, 050. 00
150. 00000 18. 000 2,700.00
1025 700-70034 F/A CMO # 6 Water Line Relocation 30, 738. 520 0. 000
F A 30, 738. 520 30, 738. 52
1. 00000 30, 738. 520 30, 738. 52
CAT 0201 CURRENT AMI $ 3,851, 905.24 $ 402, 159. 43 $ 2,710, 990. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1000 620-00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
29, 825. 00000 1. 000 29, 825. 00
1005 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 050. 00000 1. 000 21, 050. 00
1010 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
CAT 0400 CURRENT AMT $ 52,025.00% 0.00$ 52,025. 00
PRQJECT TOTAL CURRENT AMI $ 4,315,870.24$  745,095.13$ 3, 134, 203. 22



